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This Week

• Martin Luther King Day – lab holiday, lab closed (Monday 1/16/12)

• Continue RPC1 N & S commissioning

• VTX/FVTX LV, HV, signal, fiber and thermocouple and plumbing verification and 

commissioning

• Cosmic Ray Tests

• Close shield wall – IR access limited

• Safety Walkthru

• Run 12 cooldown

• End of shutdown/start of run party Friday 1/20/12 noon-2:00
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Next Week

Run 12 Commissioning

Continue Commissioning of RPC1, VTX and FVTX

DC East & West Troubleshooting and Repair

Access to the IR will be limited
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Window Washer Safety Pins:

Remote insertion/retraction
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Looking Ahead to the 2012 Shutdown

Major Projects:

• Remove VTX/FVTX 
• Repair upgrade, test, reinstall VTX/FVTX
• Remove/Repair/Upgrade MuTr Station 1 South
• Station 2 South (north side) upgrade
• Station 3 North and South (upper half) 

re-capacitation and air manifold upgrades
• RPC stations 1 and 3, north and south maintenance
• Other detector maintenance as required
• Infrastructure maintenance as required
• TBD prototype tasks
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• Roof leaks in utility bathroom at northwest corner 
behind tech offices, over door between rack room 
and assembly hall, over door between control room 
and elect. ass’y room, southeast corner of IR and 
laser room.

• Flooding in AH/ Driveway heaving

• Electronics test/assembly room-
to-parking lot door
(does not open/close/lock properly –
needs to be replaced)

Infrastructure Issues
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Safety, Security, Etc.

1.  Annual PHENIX Safety Review Action Items:

• Consult with Levesque and Kretschmann about the vertex detectors fiber optics 
bundles from the fire loading perspective (Kretschmann Jan 15, 2012)  ???

• Review to assure all power supplies are NRTL equivalent compliant and affix 
respective labels (Giannotti Jan 15, 2012) 

• Provide the new flammable gases leak rates (Pisani, Jan 15, 2012) Done
• Provide the updated gas usage quantities (Pisani Jan 15, 2012)  Done
• Consult with Phillips whether the FR134 is likely to be sucked into the gas 

mixing house should a leak develop in the shed Done
• Carry out the Blue Sheeting Done
• Provide the calculations for the gas shed (Lynch, Pisani Jan 19, 2012)
• Provide updated sweep procedures (Sampson Jan 15, 2012) ???
• Carry out an inspection of the installed platform gates (Cirnigliaro Jan 10, 

2012) ???

Phillips
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Safety, Security, Etc.
2.  Annual PHENIX Safety Review Additional General Action 

Items:

• Update the PHENIX ECR. (Craner, Jan 15, 2012) ???
• Update the PHENIX work plan (Cirnigliaro Jan 10, 2012) ???
• Carry out a magnetic safety review (Phillips Jan 15, 2012) (Done)
• A walk through of the PHENIX detector prior to introduction of 

flammable gas. (Makdisi / Etkin et al Jan 10, 2012)  (Done)
• Update the documented work procedures. (Lynch Continuing from last 

year)
• Establish trained PHENIX watch shifts. (O’Brien Jan 10, 2012) (Done)
• Review and update the PHENIX emergency procedure if necessary 

(Makdisi Jan 10, 2012) ???

3. Post shutdown project review 
(PHENIX Engineers & Techs): to be scheduled

4. Tunnels now posted ODH1 –will need 
ODH1 web course, medical clearance and survival pak
hands on training to work in the tunnel

5. Safety Solution Proposals (S2) for FY2012 due by 1/30/12
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Safety Walkthrough Checklist

The follow items were noted during yesteday’s safety walkthru:

Post StartGMH: general clean upECCK-PHENIX-12-9

Pre StartIR: Remove dunnage by the emergency exit LECK-PHENIX-12-08

Pre StartIR: Add a plug to the white pipe (West wall)LECK-PHENIX-12-07

Pre startIR: Replace damaged floor gratingsLECK-PHENIX-12-06

Pre startIR: Label the disconnected cables (West side)ECCK-PHENIX-12-05

Pre startAB: Cap the gas cylinder under the VTX cooling 
platform

ECCK-PHENIX-12-04

Post startAB: A general clean upECCK-PHENIX-12-03

Post startLaser: Provide the interlock test log for the laser 
to Asher Etkin

ECCK-PHENIX-12-02

Pre start All relevant ESRC action items closed.ESRCCK-PHENIX-12-01

PriorityDescription Of Check-Off List ItemTitle *InitialChecklist Item #
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Pre startCheck off list is completeMCR
GL

CK-PHENIX-11-15

Post StartTunnel S: A decision is needed on the 
wooden scaffolding for the exhaust fan

**CK-PHENIX-12-14

Pre StartTunnel S: remove red danger tape and 
provide access to the MuID gas panel.

LECK-PHENIX-12-13

Pre StartGMH: Label the gray disconnected cableECCK-PHENIX-12-12

Pre StartGMH: Remove items from cabinet tops and 
remove the card boxes.

ECCK-PHENIX-12-11

Post StartGMH: Put liquids in a flammable enclosureECCK-PHENIX-12-10
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Safety, Security, Etc.
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Go Giants !  
(much as it pains me to say it) 

MLK Holiday
Monday 1/16/12

No work

AFC and NFC Championship 
Games this weekend:

My Predictions:

Ravens over the Patriots 24-17

Giants over 49ers  35-24


